TOWN OF CORINTH SELECTBOARD
DRAFT - EMERGENCY FINANCIAL MEETING MINUTES
July 20, 2026 9:30 am
Town Hall
Corinth, VT

The selectboard was called together by selectman Carl Demrow to be present for a review and status of the Town Hall "south wall" project and remaining punch list items held by the project manager for the Town Hall renovation project less than 24 hours prior to the meeting. The selectboard determined that the meeting was an unforeseen opportunity for the selectboard to hear from the contractor about the status of the project and remaining costs to be invoiced.

In attendance: Norm Collette, Town Hall Manager; Michael McLaughlin, CEO of Bread Loaf Construction (Contractor); Carl Demrow, Selectman; Stephen Devoto, Selectman; Holly Groschner, Selectman

The selectboard met with the Town Hall Manager at 9:30am to review the project punch list.

Mr. McLaughlin, representing the Contractor, arrived at 10am. The Town Manager reviewed the punch list and requested input from McLaughlin on the status of open items and questions regarding invoiced charges.

No action was taken by the selectboard.

Meeting adjourned at approximately 11:30 am.